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Just a few things I had questions or comments about concerning the 
budget: 

1. On the summary sheet, task # 4011.06 should be Project 
Management, not Planning. 

2. In the budget for the geophysical survey, why are there three 
round trips listed under expenses? 

3. In the test pits budget, are the hours for oversight accurate? 
This would be 20 hours per pit. Also, why is there per diem and 
lodging listed under the bid solicitation review and award? 

4. Soil Vapor budget. Do we want to consider reducing the amount 
of soil vapor work planned as a contingency, or if we did end up 
doing this work would we do a full-scale study? 

5. Drilling budget. What are the assumptions here? Number of 
wells, hours per well, etc. The supervision hours indicate that 
drilling would take 17 weeks, which is different than what is 
indicated in the schedule. Also, does the lump subcontract listed 
account for both subcontracts? 

6. Ground Water Sampling budget. Does this include the field 
screening? 

7. Preliminary RI Report budget. What is the "technologies" 
section? 

8. It seems that the risk assessment budget and FS budget could be 
cut a little given the municipal landfill guidance and the 
streamlining effort. Does the Feasibility Study Report budget 
include hours for revisions? There is no differentiation here as 
there is for the RI Report. 

9. Hours should be added for post-RI/FS support. 3 00 LOE would 
probably be sufficient. This would include any technical 
assistance with the proposed plan (layout and copying would be 
included in the Community Relations work assignment, I believe), 
ROD, and Responsiveness Summary. 

That's all for now. Give me a call when you get a chance and we 
can discuss these questions. Thanks. 


